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EWR - Newark Liberty International Airport (Activities)
Provide Cat III Capability - EWR RWY 22L 01/04/2011 - 11/15/2012

Project Initiative Description Status Start Finish

Far Field Monitor Installation
Complete R/W 22L

CAT III Implementation: 1000
hour Continuity of Service in
conjunction with ILS equipment.

Far Field Monitor installation
completion scheduled for March
2012.

  03/15/2012 

ALSF Installation Complete
R/W 22L

CAT III Implementation: Cannot
be flight checked until ALSF is
commissioned.

Construction and installation
are on going. Target completion
is July 2012.

  07/02/2012 

Continuity of Service
Evaluation (NAVAIDS Burn In)

Navaids have already met CAT
II Standards. For CAT III,
Localizer requires an additional
1000 hr burn in, scheduled to
begin after ALSF-2 is
commissioned.

Scheduled to begin July 2012
following ALSF-2 commissioning. 07/11/2012 09/10/2012 

Flight Inspection

Flight Check of Procedure will
be scheduled during this time.
ALSF is required to be
commissioned prior to Flight
Check.

Deadline date to flight
inspection is August 8, 2012. 08/08/2012 09/15/2012 

Provide CAT III Capability for
Runway 22L CAT III Implementation

PANYNJ is executing purchase
order to upgrade ILS System
and install ALSF-2 lighting
equipment.

01/04/2011
A 11/15/2012 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

